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Actions after Document Approval or
Location Design Concept Acceptance (LDCA)

+ Public Notifications and distribution

¢ Project Commitment Tracking

¢ Reevaluations

+ Design

+ Environmental Permits/NEPA follow-up actions
¢ Construction



Public Notification — Type 2 CE and
EA

+ District publishes a notice that LDCA has been granted in the local
newspaper

+ May include combined agency notices for a single project - e.g.,
USCG

+ The District forwards a copy of the letter authorizing Location and
Design Concept Acceptance to the Department’s Federal-Aid
Management Office



FEIS

*

Sy The Daily Journal of the United States Government
e-NEPA

g FEDERAL REGISTER E

Electronic Submittal of
Environmental Impact Statements to EPA

Before publication in the FR:
* The document is distributed to agencies and interested partles
 Published in a newspaper(s)

* Make available at those facilities listed in the Public Hearing
notice

FHWA published a Notice of Availability in the FR via EPA’s eNEPA
online system

e-NEPA Guide On Registration And Preparing An EIS For Electronic
Submission (PDF|

After 30 days have elapsed since publication of the notice in the FR
the FHWA Division Office may sign the Record of Decision (ROD)


http://www.epa.gov/compliance/nepa/submiteis/e-nepa-guide-on-registration-and-preparing-an-eis-for-electronic-submission.pdf

Combined FEIS and ROD
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+ Section 1319 of MAP-21 states that a combined FEIS/ROD wiill
be prepared unless:

* The FEIS makes substantial changes to the proposed action
* There are significant new circumstances or information

+ Lead Agency will provide notification of its intent to combine
FEIS and ROD, when applicable, in the Notice of Availability of
the DEIS

+ Does NOT alter requirements of environmental laws
+ Legal sufficiency review is required

+ Guidance will be included in the next revision of Part 1, Chapter
9

+ FEIS/ROD then uploaded in the EST — sent to Florida State
Clearinghouse, ETAT (including cooperating agencies)
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Sample notification language on
DEIS cover page

“FHWA will issue a combined Final
Environmental Impact Statement and
Record of Decision document pursuant to
Pub, L. 112-141, 126 Stat. 405, Section
1319(b), unless FHWA determines certain
conditions exist.”
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+ If documents cannot be combined due to certain conditions —
submit separately

+ Notice of Availability uploaded by FHWA into e-NEPA for
Agency — 30 day public availability period

¢ Prepare document for e-NEPA submittal

+ FHWA may sign ROD after 30-day period

__News_
——

¢ Complete Project Commitment Tracking Procedure

+ District published LDCA in newspaper
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Limitation of Claims Notice -Title 23
USC 139(1)- EA and EIS/ROD

+ MAP-21 includes a provision for limiting the time period for
filing claims and seeking judicial review of permits, licenses, or
approvals issued by federal agencies for a highway or public
transportation capital project

+ Limits filing a claim to 150 days

¢ Prepared by FHWA

¢ Published in the Federal Register by FHWA

+ Published in the local newspaper with the LDCA advertisement



Non-Federal Projects

+ FDOT or other governmental entity is the Lead Agency

+ SEIRs follow basically the same process, i.e. Reevaluations,
Commitment Tracking, Permitting requirements, etc.

+ Continue to next phase

+ Note: For Turnpike Projects - Environmental Feasibility is
required (FS 338.223) f\'““f\'\_m

* SEIR along with Draft Public notice is sent to FDEP
* Within 14 days FDEP approves or modifies Public Notice
* Public Notice is sent — public has 30 days to respond

* FDEP has 30 days past end of public comment period to
submit a statement of environmental feasibility

_ 9
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Project Commitment Tracking
Procedure

+ FDOT Procedure No. 700-011-035 — Office of Construction
+ Only Statewide procedure — approved 2012

+ Ensures that commitments are documented and can be tracked
throughout the life of the project

+ Project Commitment Record Form (PCR), Topic No. 700-011-35

¢ PCRis the standard form for documenting, transmitting and
tracking project commitments

10



9-13-2013: Pen & Ink to change verbiage in Section 1.1

Approved: Effective: November 14, 2012

Office: Construction
M z Topic No.: 700-011-035-a

Department of Transportation

PROJECT COMMITMENT TRACKING

PURPOSE:
To provide guidance and establish a procedure for documenting Florida Department of

Transportation (Department) project commitments throughout the Project Development,
Design and Construction Phases.

AUTHORITY:

Sections 20.23(4)(a) and 334.048(3), Florida Statutes (F.S.)
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Project Commitment Record Form

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 700-011-35
Construction
Project Commitments Record 11/12
Document information: Document Type:
Date: FM&#:
Project Name: ETDM #:
Project Limits: Document Status:
Original PD&E FAP#:
Project Segment Number |Description To Approval Implementation Phase |Status Comments Completion
Date

Project Development & Environmental Commitments

Design Commitments

Right-of-Way Commitments

Construction Commitments

Operations & Maintenance Commitments

It is the responsibility of the active Project Manager to
coordinate with the next phase Manager

12



e
Reevaluations

+ Reevaluations are necessary:

* Prior to requesting federal-aid projects
prior to advancing to the next phase of
project implementation (e.g., Final Design,
Right Of Way (ROW) or Construction).

* Any time the design/project changes

* Any time the design/project changes
during design build project

* Any time a project changes from the
federal process to the state process

_ 13



Reevaluations

+ DEIS — A Written evaluation shall be
prepared if an FEIS is not submitted to
FHWA within three years from the date
of DEIS circulation

+ FEIS - A Written evaluation shall be
required if major steps to advance
project have not occurred within three
years of the approved FEIS

14



e
Reevaluations

+ Consultation with FHWA that establishes that the
existing environmental document is still valid
including discussion about any,

* Phase status

* Design change
* Impact status

* Changes in law
* Regulations

* Permitting

* Commitments

Chapter 13 15



e
Reevaluations

¢ Determine Documentation and
Signatures needed (Reevaluation Form,
Figure 13-2)
* If no changes — District prepares form
and files — no FHWA signature required

* If requested, form is sent to FHWA for
signature

* If there are changes to impacts, the
District and FHWA determine level of
analysis and public involvement is
required to advance project

_ 16



Reevaluations

Florida Department of Transportation
REEVALUATION FORM

1. GENERAL INFORMATION (originally approved Enviranmental Document)

o

. Project Phase:

b. Document Type and Date of Approval,__

c. Project Numbers:

Federal Aid Financial Management ETDM
d. Project Name, Location and Limits (from original document):
e. Segments of Highway Being Advanced:

f. Project Segment Planning Consistency. If more than one segment is being
advanced additional tables should be added.

Currently
Adopted COMMENTS
CFP-LRTP
YIN {If M, then provide detsil on how implementation and fiscal constraint will be achiseved)
Currently Currently
PHASE Approved Approved TIP/STIP | TIP/STIP
TIP STIP $ FY COMMENTS
Identify
phase(s)
bei ng [Ifhphas_e cump_lcelled. note 9; such
h otherwise provide commen
authorized YIN YIN § describingiis‘tus =nd sctivities
(e.g . PE, needed to achieve consistency)
ROW, andior
Construction)

*Include pages from TIP/STIP/LRTP

g. Name of FDOT Preparer:

FIGURE 13.2. Reevaluation Form




Reevaluations
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. Economic
. Land Use Changes

. Aesthetic Effects
. Relocation Potential
. Farmlands

. Section 4(f)

. Historic Sites/Districts
. Archaeological Sites
. Recreation Areas

. Aquatic Preserves
. Water Quality
. Qutstanding FL Waters

. Floodplains

. Coastal Zone Consistency
. Coastal Barrier Resources
. Listed Species and Habitat
. Essential Fish Habitat

. Air Quality

. Construction

. Contamination

. Scenic Highways

. Bicycles and Pedestrians
. Utilities and Railroads

. Navigation

YES/NO

. SOCIAL & ECONOMIC

Social

Mobility

._._._._._._._
— e ——
T L L e

CULTURAL

—p— — —
—r—e——
[Py —

. NATURAL
. Wetlands and Other

Surface Waters

Wild and Scenic Rivers

Iy P ey e o
—re e e —
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. PHYSICAL

Noise

P o o ey e e P
— e ——
O S S —g —

. CHANGES IN IMPACT STATUS OR DOCUMENT COMPLIANCE

COMMENTS
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Reevaluations

3. EVALUATION OF MAJOR DESIGN CHANGES AND REVISED DESIGN
CRITERIA (e.g., Typical Section Changes, Alignment Shifts, Right of Way Changes,
Bridge to Box Culvert, Drainage Requirements, Revised Design Standards)

4. MITIGATION STATUS AND COMMITMENT COMPLIANCE

§. STATUS OF PERMITS
6. CONCLUSION

If no changes affecting the original environmental determination have occurred check the
following:

[ ] The above Environmental Document has been reevaluated as required by
23 CFR 771 (or this manual for a SEIR). It has been determined that there
have been no changes to the project that affect the original environmental
determination. Therefore, the Administrative Action remains valid.

It is recommended that the project identified herein be advanced to the next
phase.

7. REVIEWER SIGNATURE BLOCK

Print Name

District approving authority or designee Date
8. FHWA CONCURRENCE

FHWA signature required? [ ]Yes [ ]Ng.(date of consultation)

Print Name

Federal Highway Administration, Division Administrator Date

9. ATTACHMENTS

FIGURE 13,2 _Reevaluation Form
3-19-14 PART 1, CHAPTER 13 13-12
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e
Reevaluations

+ Can advance single or multiple segments

¢ The entire original project limits must be
covered in the reevaluation

+ The project needs to be consistent with
the Transportation Plans

Chapter 13 20



e
Reevaluations

+ Supplemental Environmental Impact
Statements

* Changes to proposed action results in
sighificant environmental impacts

* New information or circumstances
relevant to environmental concerns
result in significant impacts not
evaluated in EIS

_ 21



Reevaluations

+ Type 1 and Programmatic CEs

* Reevaluated when
requesting federal
authorization

e Status of Environmental
Certification (figure 13.4)

Exhibit 20-D Status of Environmental Certification
STATUS OF ENVIRONMENTAL CERTIFICATION

Financial Management No.
Federal Aid No
Project Description (include project title, limits, and brief description of the proposed

scope of work)

This project is a Categorical Exclusion under 23 C.F.R. 771.117:

This project is a Type 1 Categorical Exclusion under 23 CFR
771.117(c) effective November 27, 1987 as determined on

, and the determination remains valid.
This project is a Programmatic Categorical Exclusion per FHWA, FTA,
and FDOT Agency Operating Agreement executed on February 12,
2003 as determined on , and the determination
remains valid

The environmental document for this project was a (check one):
A Type 2 Categorical Exclusion under 23 C.F.R. 771.117(d) approved

on ,or
A Finding of No Significant Impact under 23 C.F.R. 771.121 approved
on ,or

A Final Environmental Impact Statement under 23 CF.R. 771,125
approved on

A reevaluation in accordance with 23 C.F.R. 771.129 was (check one):
Approved on

Not required.

Signature: Date:
Environmental Administrator

Exhibit 20-D from Plans Preparation Manual, Volume |, Chapter 20, Plans Processing
and Revisions

FIGURE 13.4..Status of Environmental Certification

22




4
In Design

+ Environmental Offices conduct plan reviews

+ Review plans - compare with PCR & last
Reevaluation

+ 30%, 60%, 90% and PS&E

+ Permit applications at 60% plans

+ Right of Way at 60% plans

+ Attend phase review meetings

+ Electronic Review & Comments (ERC)
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Design — Environmental Permitting

+ As more design is developed permit(s) are applied for
and continued agency coordination occurs

+ Mitigation plan is refined based on agency
coordination and final impacts resulting from project
footprint

+ Permits MUST be approved prior to the project
advancing to construction

24



Types of Permits

+ Water Quality

* NPDES (National Pollutant Discharge Elimination System) —
FDEP

+ Wetland
* Environmental Resource Permit — State
* Section 404 (Dredge and Fill/Wetlands) — Federal

+ Navigation
* Bridge Permit —US Coast Guard
* Navigable Waters — US Army Corps of Engineers

25



4
Follow up actions during Design

+ Section 7 ESA consultation finalized
+ Wetland jurisdictional determination
+ NPDES Permitting

+ Coordination with permitting
agencies/mitigation

+ Noise wall surveys and Noise Study Addendum

¢ Public Hearing for median changes if not
addressed during PD&E

+ Level Il Contamination Assessment (Design
and/or ROW phase)

26



Design Phase

Topic #625-000-005 January 1, 2009
Plans Preparation Manual, Volume 2 - English Revised — January 1, 2011

Figure 2.1 Summary of Phase Submittals

+ Design Submittals -

Key Sheet P P c F
Summary of Pay ltems P cC F
Drainage Map P P cC F
Interchange Drainage Map P P cC F
Typical Section P C cC F
‘ Summary of Quantities cC F
Summary of Drainage Structures Cc F
Optional Materials Tabulation P Cc F
Project Layout P C Cc F
Roadway Plan-Profile P P Cc F
Special Profile P P Cc F
Back-of-Sidewalk Profile P C C F
‘ Interchange Layout P P c F
Ramp Terminal Details P c F
Intersection Layout/Detail P P c F
Drainage Structures P C F
Thres-SidedBox Culvert Details c F
Lateral Ditch Plan-Profile P c F
Lateral Ditch Cross Section P c F
Retention/Detention Ponds P C F
‘ a Se Cross Section Pattem P C F
Roadway Soil Survey P C F
Cross Sections P P C F
Stormwater Pollution Prevention Plan P C F
Traffic Control Plans P P C F
Utility Adjustment P [ F
Selective Clearing and Grubbing P c F
‘ Developmental Design Standards C c F
Mitigation Plans P c F
Miscellaneous Structures Plans P C F
Signing and Pavement Marking Plans P cC F
Signalization Plans P cC F
Intelligent Transportation System (ITS) Plans P cC F
Lighting Plans P cC F
Landscape Plans P P cC F
Utility Joint Participation Agreement Plans Cc F
Computation Book Cc F
Contract Time P F
Status Key:
P - Preliminary
C - Complete but subject to change
F - Final

* Projects which have a structures plans component are required to submit the latest set of structures
plans with the Phase || roadway submitial.

Sequence of Plans Preparation 2—?]




- [
Design Phase

¢ Phase | Submittal
* Preliminary Project Layout
* Preliminary Drainage
* Preliminary Profiles
* Preliminary Landscape Plans




4
Design Phase

¢ Phase Il Submittal

* Complete typical
= Layout
= Profile
= Design Standards

* Preliminary
= Traffic Control Plans
= Ditch Profile
= Mitigation Plans



4
Design Phase

¢ Phase
* All plans complete ready for review
* Contract Time/Duration is Preliminary

¢ Phase IV
* All changes made and ready for letting



4
Construction

+ Environmental Reevaluation and Certification Form
¢ Pre-construction meeting |
¢ Coordination with Design PM — PCR handoff
¢ Public Involvement

+ Plan Revision

+ Adhere to Permit Conditions and Obtain Remaining
Permits, e.g. environmental observers

¢ Coordination with Maintenance

_ 31



For More Information
Presenters: References :
Shereen Yee Fong + FDOT PD&E Manual
850-414-5255  Available at:

shereen.yeefong@dot.state.fl.us

http://www.dot.state.fl.us/emo/pubs/
pdeman/pdemanl.shtm

Catherine Bradley

850-414-4271 *23CFR771

catherine.bradley@dot.state.fl.us + FHWA Technical
Advisory T6640.8A
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Questions?




Thank you for attending
the FDOT Environmental
Management School




